
TIME EXTENSION GUIDELINE 
 
EXCUSABLE DELAYS 
 
A. “No Fault” Delays (Time Only) 

1) Acts of God 
2) Unusual Weather 
3) Fires, Floods 
4) Quarantines, Epidemics 
5) Sovereign Acts of Government 
6) Acts of the Public Enemy 
7) Freight Embargoes, Strikes 
8) Vandalism of Protected Property 
9) Delays of Vendors and Subcontractors as above 
10) Acts of Another Contractor 

 
B. Government-Caused Delays (Time and Dollars) 

1) Failure to Provide Access, Service Restrictions of  Work and Storage 
Spaces 

2) Progress Earnings Delays 
3) Client Furnished Materials 

a) Late delivery 
b) Incomplete, damaged 
c) Erroneous installing advice 
d) Rework or start-up problems 

4) Stop Orders for Client Convenience 
5) Major or Frequent Change Orders 
6) Acts of Another Client Contractor 
7) Defective Plans and Specifications 
8) Improper, Confused, Delayed Instructions, Change Orders, etc. 
9) Unreasonable Delays in Approval of: 

a) Shop drawings 
b) Materials approvals 
c) Quality control tests and inspections of installed work 

10) Failure of Client to Coordinate: 
a) Operations bearing on contract 
b) Other contract work 

11) Failure to Render Adequate Information 
12) Inadequate ROICC Administration and Control 
13) Directing, Impacting, Changing Slowing, Rescheduling Contractor’s Work 
14) Delayed Notices to Proceed 
 

C. Assumed Risk Delays of the Government (Time and Dollars) 
1) Differing Site Conditions 
2) Contingent Risks Specifically Taken by Government Under Special 

Contract Clauses to Ensure Bid Comparability 
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INEXCUSABLE DELAYS 
 
D. Contractor-Caused Delays (No Time or Dollars) 

1) Slow to Mobilize Project 
2) Failure to Mobilize Subcontractors in Timely Fashion Due to Bid Shopping 

Manipulations, etc. 
3) Failure to Marshall Adequate Resources in Terms of: 

• Quantity 
• Quality 
• Availability 

Including the following resources: 
a) Manpower 
b) money 
c) Materials 
d) Management and supervision 
e) Machinery 
f) Methodologies 
g) Lead times 

4) Poor Planning, Scheduling, and Execution of Operations 
5) Poor Coordination and Administration of Vendor and Subcontractor 

Resources, Late or Inadequate Payments to Them, Schedule Impactions  
and Conflicts, etc. 

6) Late or Faulty Submittals of: 
a) Documents, drawings, correspondence 
b) Time and price schedulels, updates 
c) Calls for inspection 
d) Materials samples 
e) Payment claims 
f) Other 
 

E. Government Convenience Delays (No Time or Dollars) 
1) Reasonable Time Reserved for Government to Act When Technical or 

Administrative Problems Related to the Contract OccurAdministrative  
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